

**SECRET**

NRO review(s) completed.

Attachment to  
COR-0372**DISCOVERER EXTENSION****SCHEDULE****CY-1959****CY-1960**

8 Original

May . . . . .	1
June . . . . .	1
July . . . . .	2
August . . . . .	2
September . . . . .	2

12 Extension

October . . . . .	2
November . . . . .	2

May . . . . .	2
June . . . . .	2
July . . . . .	2
August . . . . .	2

**COST ESTIMATES**

(In Millions)

<b><u>FY-1959</u></b>		<b><u>FY-1960</u></b>	<b><u>FY-1961</u></b>
<b><u>OSD Emergency</u></b>	<b><u>AF</u></b>	<b><u>AF</u></b>	<b><u>AF</u></b>
<b><u>Funds</u></b>	<b><u>Funds</u></b>	<b><u>Funds</u></b>	<b><u>Funds</u></b>

25X1

**LOCKHEED SECOND STAGE VEHICLES**

8 Vehicles for 1960

4 Vehicles for 1959

8 Launchings in 1960

4 Launchings in 1959

8 Payloads for 1960 flights

4 Payloads for 1959 flights

**THOR BOOSTERS**

12 Launchings

12 Vehicles

RADC

Support

**TOTAL****SECRET**